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5090

Ser 52/394
16 November 1992

Gary Munekawa and George Kikugawa

Naval Facilities Engineering Command
900 Commodore Drive

San Bruno, California 94066

Dear Sirs:

You are cordially invited to attend Naval Air Station (NAS)

Alameda's eighth Technical Review Committee (TRC) meeting on site

remediation under the Navy's Installation Restoration (IR)

program. NAS Alameda has 20 hazardous waste sites under review

as part of a Remedial Investigation and Feasibility Study

currently underway. The last (seventh) TRC meeting was held on

27 August 1992. We have provided minutes of the meeting as

enclosure (I).

We will be holding the next TRC meeting on Wednesday,
2 December 1992 at the California Department of Toxic Substances

Control's office in Berkeley at 700 Heinz Avenue. The meeting

will be in the third floor permitting conference room at

9:00 a.m. An agenda for this TRC meeting is provided as

enclosure (2).

Please contact Ms. Sherri Withrow, NAS Alameda, Code 524, at

(510)263-3724 if you need additional information or would like to

add to the agenda.

M. L. PETOUHOFF

By direction of the

Conmianding Officer

Encl.

(i) Minutes of 27 August 1992 TRC meeting

(2) Agenda for 2 December 1992 meeting



...... TECHNICAL REVIEW COMMITTEE MEETING .MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
NAVAL AIR STATION, ALAMEDA

(Held at DTSC/Emeryville)

August 27, 1992

Attendees:

NAME ORGAN.IZATION PHONE

Bob Sakai Alameda County (EDP) (510) 272-3881

Steve McKinley Alameda Fire Department (510) 748-4602

Mike Devlin Alameda Fire Department (510) 748-4602

Roberta Hough Community Advisory Committee (510)-865-6963
• Virginia Lasky Dept. of Toxic Substances (510) 540-3817

Control (DTSC)

Robert Newman East Bay Municipal Utility District (EBMUD)
• (510) 287-1641

Donna Courington

J.M. Montgomery, Consulting Engs., Inc. (JMM)
. (510) 975-3400

i:! Kenneth Leung JMM (510) 975-3400
Randy Cate Naval Air Station (NAS) Alameda (510) 263-3716

Sherri Withrow NAS Alameda (510) 263-3724

Roger Caswell Naval Aviation Depot, NAS Alameda(510) 263-6241

Denise Klimas National Oceanic and Atmospheric Admin. (NOAA)

(415) 744-3126

Duane C. Balch PRC Environmental Management, Inc. (PRC-EMI)
(916) 852-8300

Terry Ruiter PRC-EMI (303) 295-ii01

Louise T. Lew U.S. Dept. Navy, Western Div. (WESTDIV)
(415) 244-2551

Gary Munekawa WESTDIV (415) 244-2524

George Kikugawa WESTDIV (415) 244-2559

AGENDA ITEMS:

I. STATUS REPORT -- RI FIELD WOR_

Phases 1 and 2A

A. The Navy continued performing the QA\QC and data validation
on the Navy's previous contractor's electronic data base for

the Phases 1 and 2A sites. Identified data gaps will be

targeted for further investigation.

B. A data summary report for the Phases 1 and 2A sites is

scheduled for distribution to the agencies in early December
........... 1992.

Encl (I)



Phases 2B and 3 RI/FS

A. Additional sampling at Sites 4 and 5, and background
sampling were conducted in May and June, 1992.

B. The Navy submitted the draft final addendum report to the
draft final data summary report (DSR) to the regulatory
agencies on August 4, 1992.

C. The Navy met with the DTSC on August 19, 1992, to discuss
the revised RI/FS schedule, agency responses to the draft
final data summary report (DSR) submitted in April, and to
further discuss additional field work activities based on

report recommendations.

Phase 4, Ecological Assessment Study

A. The revised Final Ecological Assessment Work Plan was
approved by the regulatory agencies in June. The Navy began

ii contractual actions for the implementation of the ecological
assessment field work.

•: Phases 5 and 6 RI/FS (SWAT)

A. The PRC team submitted the draft SWAT report for Navy review
and comments on July 17, 1992. Navy comments were received

_...... on August 6, 1992, and will be incorporated into the draft
final SWAT report (due to the agencies in early October).

2. RI/FB Schedule

A. A revised RI/FS schedule based on DTSC input (during the
August 19, 1992, meeting with the DTSC) was presented and
discussed. Work plan documents will be drawn up by
January/February 1993 for agency review, outlining the

:_ additional field work activities required to close data gaps
and to complete site-by-site evaluations for all sites under
Phases I, 2A, 2B, 3, 5 and 6. A tentative meeting date of
January 27, 1993, has been scheduled with the DTSC, to
discuss the remaining RI/FS schedule based on these work
plan activities.

3. IMF Removal Action

A. The DTSC indicated that they had finished reviewing the
revised final field investigation report and would be
submitting their comments in writing soon. The DTSC
verbally communicated that they will require a removal
action. Thus, the Navy will begin contractual actions for
generation of the engineering evaluation and cost analysis
(EE/CA) required to identify the most effective action
required to address DTSC concerns.

4. OTHERS



i_ _ A. Alameda Fire Department attendees Mr. Steve McKinley and Mr.
Mike Delvin had questions for the Navy concerning stormwater
outfall issues with respect to the Clean Water Act. They
were interested in knowing if there were tie-ins with the
city stormwater sewer system and if the Navy was doing any
dischargemonitoringof its stormwater outfalls. The Navy
responded that they were currently generating an illicit
discharge plan, addressing stormwater outfalls, including a
prevention and mitigation plan, and that this questions
would be addressed when it was completed.

B. Roberta Hough, of the Community Advisory Committee, inquired
about background metal levels and their derivation.
Particularly the inclusion of outlier values and how they
affect the calculation of average values.. The Navy
indicated that these values were for comparative purposes
only and that the question of outlier values unfairly
biasing the data would be considered. Ms. Hough also had
questions concerning worker exposure at the plating shops
due to elevated cyanide levels. Mr. Roger Caswell, Naval
Aviation Depot, explained that the plating shops were no
longer used by Navy personnel.

C. A Technical Review Committee meeting is tentatively
scheduled for 9:30 a.m., on Wednesday, December 2, 1992, at
DTSC in Emeryville. Randy Cate or Sherri Withrow (both of

.... NAS Alameda) will prepare and distribute an agenda.



....... Agenda

Technical Review Committee Meeting
Remedial Investigation/Feasibility Study

Naval Air Station, Alameda
Wednesday, December 2, 1992

California Department of Toxic Substances Control
Third Floor Permitting Conference Room

700 Heinz Avenue

Berkeley, California

9:30 A.M.

1. Status Report- Remedial Investigation
Phases 1 & 2A

, Phases 2B & 3 - Sites 4, 7, 11, and 5, 6,
..... 8, 10,12,14and15

Phase 4 - Ecological Assessment
Phase 5 & 6

2. Removal Action Activity - IMF Site

3. Phases 5 and 6, SWAT Report Summary Presentation

4. Other

Encl (2)


